
September - 2022 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

• September                         

1. 3-Month look ahead 

2. E1 (Clean Fill) Soil and GW RAW to the NJDEP (Pending LSRP and P66 Review)  

3. E1 (Clean Fill) ERAR to the NJDEP (Pending LSRP and P66 review) 

4. C2 (Waterfront) Soil RAW to the NJDEP (Pending P66 review) 

5. C2 (Waterfront) ERAR to the NJDEP (Pending P66 review) 

6. SAPR to the LSRP and NJDEP 

 

Note:    Non-routine field operations (weather dependent) includes – additional PDI field work 

(various IAOCs) and C1/C2 Construction Activities 

 

• October                 

 

1. 3-Month look ahead 

2. C2 GW RAWA RTC to the LSRP 

3. Overburden GW – Class III B Calculations to the LSRP 

4. C1 Soil RAW RTC to LSRP   

 

Note:    Non-routine field operations (weather dependent) includes – additional PDI field work 

(various IAOCs) and C1/C2 Construction Activities 

 

• November                 

 

1. 3-Month look ahead 

2. C2 GW RAWA RTC to the NJDEP (Pending LSRP review) 

3. Overburden GW – Class III B Calculations to the NJDEP (Pending LSRP review) 

4. C1 Soil RAW RTC to NJDEP (Pending LSRP review) 

Note:    Non-routine field operations (weather dependent) includes – additional PDI field work 

(various IAOCs) and C1/C2 Construction Activities 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

• Reports in the queue 

1. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  

2. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 

3. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 

4. Revised Bedrock Ground Water PDI Report 

5. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil  

RAWA/Overburden Ground Water RAR  

5. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval) 

6. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS 

Investigation Framework to LSRP and NJDEP   

 

 

 

 

• Meetings 

 

1. E1/C2/B-series Site Visit – 9/28/22 

2. Morses Creek – FFSR Outline – TBD 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Deliverables Submitted to NJDEP Pending Review  

 
Deliverable Date submitted to 

DEP (Department) 

Priority for 

ExxonMobil 

Tasks to be completed pending 

approval 

Gasoline Blending Tankfield (GBT)/Gasoline 

Component Tankfield (GCT) Soil RAR 

5/8/20 Low • Finalized RAR 

A9 Soil and GW RAR 11/20/20 Low • COMMENTS RECEIVED 

4 LF RAR 12/20/20 Low • Finalized RAR 

Landfarm Closure Report 1/21/21 Low • Closure of Landfarm 

Response to Comments to the NJDEP’s 

April 16, 2020 letter in reference to the 

Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 

dated March 26, 2019 

1/22/21 Med • Progression of ERAR 

A18 (Pitch Area) Technical Impracticability 

Report to NJDEP (pending P66 review) 

 

2/22/21 Med • COMMENTS RECEIVED 

• EM submitted a response 

on 6/21/22 

A18 (Pitch Area) Pitch Construction 

Completion Report/Pilot Program to NJDEP 

(pending P66 review) 

 

2/22/21 Med • COMMENTS RECEIVED 

• EM submitted a response 

on 6/21/22 

A18 (Pitch Area) RFSR Addendum to NJDEP 

(pending P66 review) 

 

2/22/21 Med • COMMENTS RECEIVED 

• EM submitted a response 

on 6/21/22 

Arsenic in Sitewide Soil and Ground Water 

Evaluation and Recommendation 

10/21/21 Medium • COMMENTS RECEIVED 

D6 (Western Shore of Reservoir) Soil and 

Ground Water RAR to NJDEP 

 

10/12/21 Low • Finalized RAR 

C2 (Waterfront) Ground Water RAW 

Addendum 

12/8/21 Med • COMMENTS RECEIVED 

 

 

 


